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The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility
Study (RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview,
Texas (USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on _
November 20, 2009. The Respondents include International Paper Company (IP) and
McGinnes Industrial Maintenance Corporation (MIMC).

A. Summary of Work Performed — April 2013/May 2013

The Respondents, Anchor QEA, and Integral Consulting, completed work on the
following tasks:

Submitted Monthly Progress Report No. 41 to the United States Environmental
Protection Agency (USEPA) on April 15, 2013.

Continued addressing comments received from USEPA on the Draft Baseline
Human Health Risk Assessment (BHHRA) for the Site and preparing the Final
BHHRA Report. This included conducting a conference call with USEPA on April
17, 2013 to discuss USEPA’s comments on the Draft BHHRA, and on behalf of IP,
engaging in a separate discussion with USEPA by telephone and email on April
25, 2013 regarding the addition to-the Final BHHRA of an analysis of exposures to
hypothetical future construction workers:in the area of investigation south of |
-10 . -

Continued addressing comments received from USEPA on the Draft Remedial
Investigation (RI) Report and preparing the Final Rl Report. This included
conducting a conference call with USEPA on April 17, 2013 to discuss USEPA’s
comments on the Draft RI.

Participated in a call with USEPA to develop a revised RI/FS schedule on April 18,
2013, and submitted a proposed revised RI/FS schedule (April 2013 Revised RI/FS
Schedule) to USEPA on April 26, 2013. The April 2013 Revised RI/FS Schedule
was subsequently approved by USEPA on May 14, 2013.

On behalf of IP, received conditional approval and comments from USEPA on the
Draft Groundwater Sampling and Analysis Plan (SAP) Addendum 2 to further
investigate conditions in the area of investigation south of 1-10 on April 23, 2013,
and provided a Final Groundwater SAP Addendum 2 to USEPA on April 29, 2013.
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¢ Continued work on the Draft Feasibility Study (Draft FS) for the Site, including
participating in a conference call with USEPA on April 30, 2013, to discuss the
potential classification of waste at the Site as Principal Threat Waste.
"o Submitted the Final Baseline Ecological Risk Assessment (BERA) to USEPA on May
6, 2013. '
e Provided a letter to USEPA containing an evaluation of the potential
classification of waste at the Site as Principal Threat Waste on May 14, 2013.

B. Summary of Agency Communications

The written communications between Respondents and USEPA subsequent to the
issuance of the UAO are summarized in the attached Table 1.

C. Summary of Sampling Results

No additional data have been collected or reported.

D. Problems, Delays, and Solutions

San Jacinto River Fleet Operations (SIRF) _
Respondents continue to be concerned about the potential impacts of the SIRF
operations in the immediate vicinity of the Site. Respondents have not received any
information indicating that USEPA has taken action to change or prevent SIRF's activities
in the area. Pursuant to an email dated February 9, 2012, USEPA’s counsel forwarded to
. Respondents’ counsel d copy of a Draft Sampling and Analysis Plan prepared for SIRF
(SJRF Draft SAP). The SJRF Draft SAP purports to address “existing environmental impact
that could be disturbed by SIRF’s commercial operatiohs" in the vicinity of the Site. The
Respondents submitted correspondence dated March 8, 2012, to USEPA on the
Respondents’ concerns regarding potential impacts of SIRF’s operations on the TCRA
armored cap. The March 8, 2012 correspondence included the Respondents’ comments
on the SIRF Draft SAP. On May 1, 2012, the Respondents’ counsel were informed by
USEPA’s counsel that the SJIRF Draft SAP remained under review by USEPA. On May 16,
2012, USEPA’s counsel provided Respondents’ counsel with comments from the.U.S.
Department of Commerce National Oceanic and Atmospheric Administration (NOAA),
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the Texas Commission on Environmental Quality (TCEQ), and the Harris County Pollution
Control Services Department regarding the SJRF Draft SAP. On June 12, 2012, USEPA
forwarded Respondents’ Project Coordinator a copy of USEPA’s June 12, 2012
correspondence with the SIRF pursuant to which it transmitted to SJRF its comments on
the SJRF Draft SAP. On September 17, 2012, Respondents received a revised sampling
plan submitted to USEPA by the SJRF on June 18, 2012 (Revised SJRF Draft SAP). Based
on the Respondents’ review of the Revised SIRF Draft SAP, the Respondents continue to
have the same concerns with the approach proposed by SIRF, as previously outlined to
USEPA on March 8, 2012. On JanUary 2, 2013, Respondents submitted their comments
on the Revised SFRF Draft SAP, via email, to USEPA. The Respondents will continue to
work with USEPA on this issue. Respondents will also continue to work with USEPA and
SIRF, if necessary, should there be a need for access to the SJIRF property for purposes
of RI/FS activities. Those discussions would be based on prior communications in that
regard, which are described in the monthly reports, submitted under the Administrative
Settlement Agreement and Order on Consent for Removal Action for the Site.

Project Schedule

The prior monthly report described circumstances related to the need for modifications
of the then-current RI/FS schedule (the November 2012 RI/FS Schedule) and
communications with USEPA’s Remedial Project Coordinator (RPM) in that regard, and
the notice given by Respondents under Paragraph 92 of the UAO with respect to
possible delays in the performance of certain actions set fprth in the November 2012
RI/FS Schedule.

The Respondents’ Project Coordinator participated in a call with USEPA’s Remedial
Project Manager (RPM) on April 18, 2013, to revise the November 2012 RI/FS Schedule
and developed a proposed revised schedule. A proposed revised schedule (the April
2013 Revised RI/FS Schedule) and associated letter of explanation were provided to
USEPA on April 26, 2013, and subsequently approved by USEPA by emafl on May 14,
2013.
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E. Projected Work for Next 2 Reporting Periods — May 2013/June 2013

The Respondents, Anchor QEA, and Integral Consulting, expect to conduct the following
tasks during the remainder of the month of May 2013 and through June 2013:

Continue to address comments provided by USEPA on the Draft BHHRA and
submit a Final BHHRA.

Continue to address comments provided by USEPA on the Draft Rl Report and
submit a Final Rl Report. _ '

Address any remaining issues related to the potential classification of waste at
the Site as Principal Threat Waste.

Continue work on the Draft FS for the Site.

On behalf of IP, conduct field work in the area of investigation south of I-10 on
April 23, 2013 pursuant to the Final Groundwater SAP Addendum 2. '
Continue to participate in and support USEPA on community awareness and
outreach issues.

Continue to work with USEPA and SJRF, if necessary, on issues associated with
SJRF’s potential impacts on the Site.

F. Schedule

The attached April 2013 Revised RI/FS Schedule and associated letter of explanation
were provided to USEPA on April 26, 2013, and subsequently approved by USEPA by
email on May 14, 2013. The April 2013 RI/FS Revised Schedule assumes timely review
and approval by USEPA of the Final BHHRA and Final Rl Report and timely submittal of
comments on the FS by USEPA.

Prepared by:

David C. Keith

Project Coordinator

ANCHOR



Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  {Respondents
Submittal Communication Summary :::;e)onse from USEPA USEPA Communication Summary Notes
Date
Required Notifications pursuant to Paragraphs 51 Provided notice of intent to comply and “sufficient
12/412009 and 75 of UOA None NA cause” defenses and identified Project Coordinator.
121712009 Copies of Letters to McGinnes Heirs Regarding Site None NA
Access
12/10/2009 Draft Scoping Meeting Minutes None NA
12/14/2009 Copy of R&spons? fron.1 Big Star Barge & Boat None NA
Company Regarding Site Access
12/15/2009 Monthly Progress Report No. 1 None NA
. Actions to date did not constitute "best Respondents and EPA spoke regarding the matter in
12/18/2009 Status Report on Site Access 1/12/2010 efforts” o gain access, further detail on 1/8/10.
12/21/2009 HASP None NA
12/21/2009 Anchor QMP None NA
12/21/2009 Integral QMP None NA
Request for comments regarding access agreement
1/7/2010
0 for Big Star Barge & Boat Company None NA
Respondents’ proposed AOC has been
forwarded to headquarters and Philip Allen
17112010 Proposed Draft AOC for time critical removal action |1/12/2010 for comment. Time critical removal action
. requires imminent and substantial
endangerment finding.
1/12/2010 Copy of Consent Form for Site Access from Big Star None NA
Barge & Boat Company
1122010 [Notice of UAO Deficiency None Actions to date did not constitute “best
efforts’ to gain access.
171372010 Draft Sediment Sampling and Analysis Plan Minutes |None NA
1/13/2010 Draft Database and Data Exchange Minutes None NA
1/15/2010 Monthly Progress Report No. 2 None NA
Update Regarding Respondents’ Efforts to Obtain .o
1152010 |Access Agreement, Response to Letter from Barbara |1/21/2010 Efforts to obtain Site access are
. encouraging.
Nann and Request for Extension
172012010 ComPondence from Port of Houston Authority None NA
regarding access
122172010 Copies of Site Access Letter From Attomey for 112212010 EPA requested another copy of the letter
McGinnes Heirs
1212010 Corr&s;.;ondem.:e with Port f’f Houston Authority None NA
Regarding revised fence alignment
12272010 Copies of Site Access Letter From Attomey for None NA

McGinnes Heirs




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary s:::onse from USEPA USEPA Communication Summary Notes
Date
11252010 Copies of Lctters' Sent.to Gary Gladfelter and Tanya None NA
Ammons Regarding Site Access
1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA
12712010 Copy of Correspo.ndcnf:e with Big Star Barge & Boat None NA
Company Regarding Site Access
EPA’s response to Respondents’ proposed AOC EPA will give Respondents additional time
1/27/2010 arding Time Critical Removal Acti None to respond as to whether Group wants to
e g ftme Lniical Removal Action enter into AOC for Site stabilization.
Copy of Revised Consent Form for Site Access from
”29/.20 10 Big Star Barge & Boat Company None NA
2/2/2010 Copy of Corr&spo.ndenf:e with Big Star Barge & Boat None NA
Company Regarding Site Access
Respondents® proposed chanzes/comments on Awaiting finalization of action memo for site
2/4/2010 - P d AG é’ f"f i cm? R A |3s2010 stabilization before making additional
propo 0 © cal Rem changes to the AQOC for site stabilization.
Draft Memorandum San Jacinto River Waste Pits
2/10/2010 Superfund Site Time Critical Removal Action Non NA
2/11/2010 C(.)py of Revised Consent Form for Site Access from None NA
Big Star Barge & Boat Company
. EPA approved of the form and will await an
2/11/2010 Copy of exccuted Consent Form for Site Access from|, access agreement allowing for the RUFS to
Big Star Barge & Boat Company
take place.
2/15/2010 Monthly Progress Report No. 3 None NA
2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP |None Comments received March 10, 2010
2/16/2010 Corr&spondeflce to EPA regflrdmg update to ' None NA
Respondents' efforts to obtain access to the site
Submitted the Agency Review Draft of the Quality ) Follow up mecting conducted with EPA,
. . . Consolidated comments TCEQ and Trustees on March 16 and . .
2/17/2010 Assurance Project Plan and Field Sampling Plan for . Draft Final document submitted on 4/9/2010.
. . received on March 10,2010 |comment/response table developed for
Sediment Sampling . . .
submittal with Draft Final report
2/18/2010 Sampling Plan for sediment sampling on February 2/19/2010 EPA “{I” forward for review to EPA's
17,2010 financial assurance expert.
2/18/2010 Correspondence from MIMC regarding financial 2/19/2010 EPA “.ull forward for review to EPA's
assurance bond financial assurance expert.
2/19/2010 Copy of presentation regarding Short-Term None NA

Communications Plan




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents
Submittal Communication Summary g::sonse from USEPA USEPA Communication Summary Notes
Date

Letter to Barbara Nann regarding MIMC's
212212010 responsibility to provide access to the V.C. None NA

McGinnes, Trustee tract

Draft Sediment Sampling and Analysis Plan
3/18/2010 Comment Review Meeting Minutes None NA

March 16, 2010, TCEQ, Austin Texas

Draft Field Sampling Plan and Job Safety Analyses This sampling was requested by EPA in an email on
4/712010 for the TCRA sampling None NA March 26, 2010.
4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA  |June 3, 1010 Comments received from EPA by email

Submitted the Draft Final of the Quality Assurance
4/9/2010 Project Plan and Field Sampling Plan for sediment  |None NA

sampling
4/15/2010 Submitted Monthly Progress Report No. 5 on April None NA

15,2010

Approval letter from EPA for .
412612010 implementation of the RUFS Sediment gie;;fs':‘;“es“’d replacement pages for Final
QAPP/SAP. :

Submitted replacement pages to EPA, TCEQ and the
413072010 trustees for the Final SAP/QAPP on April 30,2010 |N°1¢ NA

Submitted the Draft Chemical Fate and Transport
5/11/2010 Modeling Study design and sampling and analysis  |None NA

plan addendum on May 11

. . . . Submitted to TxDOT as part of effort to obtain
Submitted a Soil Sampling and Analysis Plan for the . .
T -of- for RI/F
5/14/2010 TxDOT right-of-way to TxDOT and EPA None NA access mtc: lhe xDOT right-of-way for S and
TCRA activities.

5/172010 Submitted Monthly Progress Report No. 6 on May None

17,2010
spinolg  |Submited revised TxDOT right-of-way sampling o Comments received from TxDOT on May 25, 2010,

and analysis plan

. . .. . . EPA agreed to recommendations and asked . .

51252010 Submitted email outlining sediment sampling and 5/26/2010 that human health locations on west bank be Human health locations on west bank moved with

analysis deviations

reconsidered.

EPA concurrence in email on May 28, 2010.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date -
5272010 Submitted ‘rewsed TxDOT right-of-way sampling None TxDOT approved the revised sampling and analysis
and analysis plan plan on June [, 2010.
512812010 Sub.mltted emal! summary of VOC data from 5/28/2010 EPA concurred thaf no further VOC
sediment sampling analyses were required.
Response to 6/4/10 email from Barbara Nann
6/7/2010 regarding access for 3 soil samples in westem None
impoundment i
Submitted Draft Tissue Sampling and Analysis Plan
6/11/2010 and Draft Technical Memorandum on None
Bioaccumulation Modeling on June 11, 2010
6/15/2010 Submitted Monthly Progress Report No. 7 on June None
15,2010
Submitted comments and responses on Draft RVFS
6/25/2010 Work Plan None
Email from B. Nann forwarding edits to
RU/FS work plan.
. . 7/12/2010 Email from Steve Tzhone with additional
7/5/2010 Submitted Revised Draft RVFS Work Plan 8/26/2010 comments concerning Site History and soil
sampling in the area of former
impoundments south of 1-10.
7/152010 Submitted Monthly Progress Report No. 8 on July None
15,2010
. Email from S. Tzhone forwarding two
72712010 :;m‘;d:‘: E;‘; ‘1“:":‘ e on the lg/1212010 additional comments on the Fate and
ratt Fate port Memorancum Review Transport Modeling Memorandum
8/16/2010 Submitted Monthly Progress Report No. 9 on August None

16,2010




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:::o nse from USEPA USEPA Communication Summary Notes
Date
Email from S. Tzhone approving the revised
response to comments and authorizing
submittal of the Final Draft document.
Submitted revised response to comments on the Fate |8/31/2010 Email from S. Tzhone' providing coryments
8/17/2010 . . from USGS on sampling and analysis plan
and Transport Sampling and Analysis Plan 9/7/2010 o .
and direction to incorporate comments as
EPA comments by phone. Comments need
to be addressed prior to implementing field
work.
. . Email from S. Tzhone approving the
8/18/2010 Submitied Draft Addendum to the Sampling and fg )35 addendum SAP and authorizing sampling in
. Analysis Plan (SAP): Sediment Study
Cedar Bayou.
Submitted revised response to comments on the Email from S. Tzhone approving the revised
8/18/2010 Bioaccumulation Modeling and Tissue Sampling and |8/31/2010 response to comments and authorizing
Analysis Plan submittal of the Final Draft documents.
Submitted Draft Meeting Minutes - Agency
8/1912010 Comments on Tissue SAP and Technical None
Memorandum on Bioaccumulation Modeling
Letter of deficiency from S. Tzhone
requiring Respondents to incorporate EPA's
9/312010 Submitted Draft Final RVFS Work Plan 10/7/2010 Comment Number 4 (sampling of south | c-pondents have 14 days to comply from the date
) A of the letter.
impoundment) provided to the respondents
on August 26, 2010, as part of the RUFS.
Email from S. Tzhone approving the
. N proposed scope of work for additional
9/9/2010 Submitted letter to Steve Tzhone regarding Site 9/1/2010 fencing and signs and requesting
Warning and Protective Measures . . .
clarification and final design for
impoundment signs and buoy placement.
Submitted letter to Steve Tzhone and Barbara Nann Letter to Mg:"f °°“"Se:'t f;‘:g: ?Mm:"'; et
9/10/2010 concerning MIMC's participation in soil sampling in |10/8/2010 expressing cusagreeny etter

the area of former impoundment south of 1-10

and reiterating position that south
impoundment must be sampled.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
Submitted the Draft Soil Sampling and Analysis Plan
9/10/2010 for the RI/FS None
Submitted Draft Final Tissue SAP, and Draft Final
9/10/2010 Technical Memorandum on Bioaccumulation
Modeling
. Letter of deficiency from S. Tzhone
9/15/2010 Submitted Monthly Progress Report No. 10 on 10/7/2010 requiring Respondents to submit all raw data Respondents have 14 days to comply from the date
September 15,2010 . of the letter.
with monthly progress reports.
9/16/2010 Subnfmed. letter c?utlmmg proposed buoy and 9/16/2010 Ema!l from S. Tzhone approving final design
warning signs at impoundments for signs and buoy system
Email from Steve Tzhone indicating that
Submitted an email with clarifications required for EPA agreed with the response to EPA's
the final Sampling and Analysis Plan: Tissue Study concerns about laboratory certification, and
the following topics: Laboratory Certification, agreeing to the proposed edits. EPA
92 on 8 top
3/2010 selection of tissue analytes, and a few editorial 972412010 approved the final Tissue SAP and
changes to the tables and text re: lipid analysis Technical Memorandum on
methods. Bioaccumulation Modeling on September
24,2010.
Submitted Final Sampling and Analysis Plan: Tissue .
9/28/2010  [Study and Final Technical Memorandum on 912912010 i‘;;‘;‘(’iz::"’d of the Tissue SAP
Bioaccumulation Modeling on September 28, 2010. ’
Submitted Draft TxDOT Right-Of-Way Data Report
9/
3012010 on September 30, 2010. None
107172010 Submitted Draft Groundwater QAPP and FSP on None

October I, 2010.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents {Respondents
Submittal Communication Summary l;:igonse from USEPA USEPA Communication Summary Notes
Date
10/7/2010 Email from B. Nann regarding status of
access efforts.
10/11/2010 Email from B. Nann encouraging diligent
efforts on access.
Email to B. Nann regarding the status of access . .
| from B. N {
107132010 |efforts and need for a conference call between 10/14/2010 fa“;‘la' rom 8. Nann agreeing to conterence
TxDOT, EPA and respondents to discuss ’
Submitted Monthly Progress Report No. 11 on
10152010 October 15,2010
10/l8/2010 !P Let?e-r r.&spondmg to NOD regarding south area
investigation
Submitted revised monthly reports for June, July,
10/20/2010 August, and September 2010 and accompanying raw
data on discs
102112010 MlM.C Iettfer roispondmg to NOD regarding south
area investigation
10/21/2010 Joint letter responding to NOD regarding raw data
. . Draft Final RIFS Work Plan approval letter
107212010 Submitted Draft Final RI/FS Work Plan 117212010 from . Tzhone provided by email
Email from B. Nann approving use of
1072512010 TxDOT right-of-way for gravel road
Received certified letter from B. Nann
1072912010 regarding UAO deliverables
Certified letter to B. Nann from [P counsel detailing
/12010 ‘|Respondents' efforts to obtain Site Access

Agreements with TxDOT and Big Star Barge and
Boat




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary :;::': onse from USEPA USEPA Communication Summary Notes
Date
Received certified letter from B. Nann
11/2/2010 regarding best efforts for obtaining Site
Access
Email from S. Tzhone to D. Keith expressing
11/3/2010 concerns with field sampling procedures
used during the week of October 25, 2010
Email from D. Keith to S. Tzhone regarding . . .
11/52010 compliance with UAO deliverable procedures and ~ |11/5/2010 5';(‘:" rfom"‘si Tf::::u‘:’es')' Keith concurring
proposed future deliverable procedures proposed p
11/8/2010 Email from B. Nann concurring with
proposed procedures
11/8/2010 Email from D. Keith to S. Tzhone concerning
revisions to field procedures to be used in the future.
11872010  [Re-submitted Revised Draft Groundwater Study SAP |11/22/2010 Email from S. Tzhone with comments on
Groundwater SAP
. . . . Email from S. Tzhone with comments on Additional comments received from S. Tzhone on
11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan |11/22/2010 Soil SAP 11/30/2010
Certified letter to B. Nann from Al Axe reiterating
11/12/2010 and detailing Respondents’ efforts to obtain Site
Access Agreements with TxDOT and Big Star Barge
and Boat
Submitted Monthly Progress Report No. 12 on
LVIS2010 Ay ovember 15, 2010
11/3072010 Submitted Draft Final Comment/Response Matrix of 12/872010 Email from S. Tzhone approving the Draft

the Fate and Transport Modeling Memorandum

Final Comment/Response matrix




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date

Transferred preliminary Big Star soils data to

USEPA as a mix of excel and PDF files via email,
11/30/2010 and then submitted the complete preliminary

invalidated data to USEPA via email December 1,

2010
12/6/2010 Submitted Draft Comment/Response Matrix for 12/14/2010 E'mall from S. Tzhone approving the Draft

Groundwater SAP Final Comment/Response matrix
12/9/2010 Submitted Draft Comment/Response Matrix for Soil

SAP

Submitted Monthly Progress Report No. 13 on
121512010 December 15, 2010

. . Email and letter from S. Tzhone approving [Requested final copies be provided to remove-

1271672010 | Submitted the Draft Final Groundwater Study 12/23/2010 the Groundwater Study Sampling and "Draft” from "Draft Final” - implementation of field

Sampling and Analysis Plan on December 16, 2010 . :

Analysis Plan work approved

Submitted the Draft Final Chemical Fate and Email and letter from S. Tzhone approving Requested final copies be provided to remov

12/172010  |Transport Modeling Memorandum December 17,  [1/10/2011 the Chemical Fate and Transport Modeling |, Cauco c¢ 1ina” COPIEs be provided o remove
- Draft” from "Draft Final
2010 Memorandum
¢ Emailed letter from S. Izhone providing
Submitted an Addendum to the Soil SAP to describe comments to the Draft Addendum to the Soil - . .
A Lo 1/18/2011 SAP Additional Conference calls to discuss comments with agencies

12/17/2010 a soil investigation in the area South of I-10 on

D ber 17. 2010 2/3/11 comments from TCEQ on Draft Addendum |on January 25 and February 7

ccember ©7, to the Soil SAP received from S. Tzhone by
email

122212010 Submitted the Draft Final Sampling and Analysis 1/1072011 Email and letter from S. Tzhone approving |Requested final copies be provided to remove

Plan: Soil Study on December 22, 2010 the Sampling and Analysis Plan: Soil Study |"Draft” from "Draft Final"
132011 Submlt.ted Final Groundwater Study Sampling and

Analysis Plan

Submitted Final Chemical Fate and Transport
1132011 Modeling Memorandum
1142011 Supmltted the Final Sampling and Analysis Plan:

Soil Study
1/14/2011 Submitted Monthly Progress Report No. 14
12412011 Email from D. Keith to S. Tzhone regarding schedule

for soil sampling activities




Table 1

Summary of Agency Comminication
San Jacinto River Waste Pits Superfund Site

Draft Final Bathymetric Survey Field Sampling Plans

Bathymetric Study FSP

Respondents |Respondents
Submittal Communication Summary g:izonse from USEPA USEPA Communication Summary Notes
Date )
Letter from IPs counsel submitted to USEPA
1/27/2011 regarding [nternational Papers efforts to obtain
access for the south area investigation
Provided USEPA a compilation of historical aerial
1272011 photographs of the project area on the project web
portal
Submitted a DVD containing all draft documents for
2/172011 the SJRWP RI/FS submitted to USEPA via the
project portal through January 25,2011
21172011 Submitted Draft Contaminants of Potential Concern 31072011 Recen{ed comments on Draft COPC
Memorandum Technical Memorandum
2/1412011 Submitted Draft Revised RUFS Schedule 2/15/2011 Approval letter from EPA for revised RI/FS
schedule
2/1572011 Submitted Monthly Progress Report No. 15
Submitted the Draft Bed Property Study Field Received emailed comments from S. Tzhone
2152011 Sampling Plan 3/3/2011 on Draft Bed Property Study FSP
Submitted the Draft Bathymetry Survey Field Received emailed comments from S. Tzhone
2152011 Sampling Plan 31372011 on Draft Bathymetry Survey FSP
. . . . Approval letter from USEPA for Draft Final
Jer2n2011 Submitted Draft Final Sampling and Analysis Play, |40, | Sampling and Analysis Play, Soil Study
Soil Study Addendum 1
Addendum |
32/2011 Subml.tted Draft Current Velocity Study Field
Sampling Plan
Submitted Draft Comment Response Matrices for the . .
3/812011 Draft Bed Property Study and Draft Bathymetry  [3/9/2011 Phone conversation with Steve Tzhone
indicated that responses were approved
Survey FSPs
Submitted Final Sampling and Analysis Plan, Soil
9/2
3/9ron Study Addendum 1
Phone call from J. Sampson (proxy for D. Keith) to Received an email from S. Tzhone
S. Tzhone to report field observations of a petroleum acknowledging the phone report, and with
odor and oily sheen on some subsurface soil samples direction to: 1) proceed with sampling
3/1172011 from the south impoundment soil study area 3/11/2011 according to the approved Soil SAP
Addendum 1, and 2) to provide a summary
report of field observations when the
- sampling event is complete
3/152011 Submitted Monthly Progress Report No. 16
. . Approval letter from USEPA for Draft Final
V1572011 Submitted the Draft Final Bed Property Study and thet , | Bed Property Study and the Draft Final




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g::zonse from USEPA USEPA Communication Summary Notes
Date
Subl'ni.tted the Dm'ft Sedflume Study FSP, the Draft Received emailed comments from S. Tzhone
Radioisotope Coring Study FSP, and the Draft . . !
31672011 Upstream Sediment Load Study FSP 4/812011 on lllle.Draft Sedt'{ume Study FSP, the Draft Conferfance call to discuss comments with agencies
Radioisotope Coring Study FSP, and the on April 15,2011
Draft Upstream Sediment Load Study FSP
3/16/2011 Submi.tted Field Report on south impoundment soil
sampling
Submitted a letter to USEPA on behalf of
3/18/2011 International Paper regarding the completion of the
south impoundment sampling
3252011 Submitted the Final Bed Property Study and the Final
Bathymetric Survey Field Sampling Plans
Submitted the Draft Comment/Response Matrix for Received emailed comments from S. Tzhone |-
312812011 the Draft Currently Velocity Study Field Sampling  |4/6/2011 with two additional comments on the Draft
Plan Current Velocity Study FSP
Received emailed letter from S. Tzhone
3297201 l' requesting Respondents participate in Respondents provided USEPA their response to this
Residential Soil Sampling as part of request on April 15,2011 :
USEPA's Community Engagement Initiative
Submitted the Draft Comment/Response matrix with . . .
3/30/2011 responses to USEPA comments on the COPC 4112011 Conference call with USEPA to discuss
Technical Memorandum comments
Submitted an email request for assistance in
obtaining Quality Assurance Project Plan and
4772011 laboratory validation packages for the TCEQ Total
Maximum Load programs. These documents are
necessary to meet all requirements of USEPA
comments on the COPC Technical Memorandum
Submitted Revised Comment/Response Matrix for Received approval letter from Carlos
4/8/2011 USEPA comments on the COPC Technical 5/5/12011 Sanchez for Gary Miller on the Draft COPC
Memorandum Technical Memorandum
. . . Received approval letter from Carlos
4/8/2011 Submitted the Draft Final Current Velocity Study 55, Sanchez for Gary Miller on the Draft Final

FSP

Current Velocity Study Field Sampling Plan




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g::gonse from USEPA USEPA Communication Summary Notes
Date
Submitted the Draft Comments/Responses matrices
for the Draft Sedflume Study, Draft Radioisotope Conference call with USEPA to discuss
4/14/2011
20 Coring Study, and the Draft Upstream Sediment V1572011 comments
Load Study Field Sampling Plans
4/1512011 Submitted Monthly Progress Report No. 17
Provided USEPA and TCEQ Site groundwater data
4157011 maps and tables associated with implementation of
the north impoundment Groundwater Field Sampling
Plan
Received letter from Carlos Sanchez
notifying Respondent's that USEPA has
4/19/2011 changed the designated EPA Project
Coordinator under the UAO to M. Gary
Miller effective April 19, 2011
. . - . Received phone request form Gary Miller to |Provided redline strikeout version of document for
41252011 Submitted Draft Final Upstream Sediment Load Field| s, | provide redline/strikeout version of Word  |review by email from Teri Freitas on behalf of David
Sampling Plan . .
document for EPA review. Keith
Received approval letter from Carlos
4282011 Submitted Draft Final Radioisotope Coring Study $/52011 Sanchez on behalf of Gary Miller for the
Field Sampling Plan Draft Final Radioisotope Coring Study Field
' Sampling Plan
Received email from Gary Miller with three
4/291201 1 additional questions on the Draft Sedflume
Study Field Sampling Plan
Received approval letter from USEPA on the
5/5/2011 Submitted Draft Final Sedflume Field Sampling Plan {5/20/2011 Draft Final Sedflume Study Field Sampling .
Plan
5/92011 Submx.tted Final Current Velocity Study Field
Sampling Plan
5/9/2011 Subml.tted Final Radioisotope Coring Study Field
Sampling Plan .
5/16/2011 Submitted Monthly Progress Report No. 18




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
Received approval letter from USEPA on the
5/18/2011 Draft Final Upstream Sediment Load Field
Sampling Plan
Received letter from Gary Miller directing . . .
512372011 Respondents sample residential soils in the | c-Pondents provided USEPA their response to this
area request on May 31,2011
50472011 Sfxbmmed F.mal Upstream Sediment Load Study
Field Sampling Plan
5/24/2011 Submitted Final Sedflume Field Sampling Plan
. . Received email approval from Gary Miller to
51250011 Submitted email request to USEPA for approvalto 1 proceed with this work in accordance with
begin monitoring well decommissioning
the work plan
Submitted all Working Documents from the SIRWP
saion Site Portal on DVD
Submitted Draft Soil Sampli d Analysis Pl Received draft approval and comments on :};ssl‘smthisam_p}!lllng and :i.nalys:s; pl::: 20: re;mdentml
6/1072011 | Submi raft Soil Sampling an alysis Plan 7192011 the Draft Addendum 2 Sampling and i pling. The sampling and analysis plan was
Addendum 2 , . f . approved with modifications noted in the letter from
Analysis Plan for Residential Soil Sampling
. USEPA
6/14/2011 Posted an updated Site database to the project web
portal
6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Monthly Progress Report No. 20
Correspondence between MIMC counsel and USEPA
7/20/2011 regarding draft Preliminary Site Characterization
Report and south impoundment issue
Correspondence between International Paper counsel
and USEPA regarding draft Preliminary Site
7/20/2011 L. .
Characterization Report and south impoundment
issue
70012011 Submitted the Draft Preliminary Site Characterization
Report
110011 Submitted Field Sampling Report: 2010 Sediment
Study
712112011 Submitted Field Sampling Report: Tissue Study
1212011 Submitted Field Sampling Report: 2010-2011 Soil

Study




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g::f onse from USEPA USEPA Communication Summary Notes
Date
71011 Submitted Field Sampling Report: Groundwater
Study
Received letter from Gary Miller approving
70272011 Submitted letter to USEP/} regarding modeling 10/19/2011 change in submittal date f?r the Chemical
schedule - due to drought in the Houston area Fate and Transport Modeling Study to
February 1,2012
752011 Submitted a Final Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling
212502011 Provided US.EPA' draft Izm'guage for an information
sheet for residential sampling
Received email from Steve Tzhone regarding
potential CenterPoint Energy pipeline
712912011 planned for construction within the project
area .
Email from Respondents' Project Coordinator to )
8/1/2011 USEPA transmitting draft consent to access for
residential sampling :
Received copy of email prepared by USEPA
8/2/2011 © counsel regarding comments on draft
consent to access for residential sampling
Email from A. Foster to Respondents'
8722011 counsel transmitting draft letters designating
Respondents as EPA's representatives for
Big Star access
Email from A. Foster to Respondents'
counsel transmitting copy of letter from EPA
to San Jacinto River Fleet regarding its
8/3/2011 activities at the Site, e.xpmsing inten.t to
pursue access from Big Star/San Jacinto
River Fleet, and requesting summary of
Respondents’ problems in obtaining access
from Big Star
Email from A. Foster to Respondents'
8/3/2011 counsel regarding fact sheet associated with

residential sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

8/3/2011

Submitted email to Gary Miller requesting change to
approved Addendum 2 to the Soil Sampling and
Analysis Plan. The requested revision involved a
change from archiving deeper samples to including a
second potential soil sampling mobilization and
collection of deeper samples if required based on the
results of the surface sampling. The revision was
requested on the basis of a meeting between USEPA
and Respondents on August 3, 2011 during which it
was decided to limit the underground utility locate
effort prior to mobilization for sampling so that
sampling could occur sooner.

8/3/2011

Received email from Gary Miller approving
proposed change to residential soil sampling
and requesting a revised final soil sampling

plan addendum

8/3/2011

Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version
of consent to access for residential soil sampling

8/3/2011

Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version
of consent to access for residential soil sampling and
providing contact information for lessee of Big Star
property and for Big Star counsel.

8/4/2011

Submitted Revised Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling

8/8/2011

Submitted Memorandum to Gary Miller outlining
data gap issues identified in the Draft Preliminary
Site Characterization Report

A meeting was held with USEPA and other agencies
in Austin on August 30, 2011 to discuss these issues.
A revised memorandum was submitted on September
7, 2011 based on verbal comments received from
USEPA following that meeting




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents {Respondents
Submittal Communication Summary g::eponse from USEPA USEPA Communication Summary Notes
Date
Email from A. Foster to Respondents’
8/9/2011 counsel regarding revised letter of
, designation
Email from J. Hernandez to Respondents'
8/10/2011 counsel regarding revised letter of
designation
Received a draft letter from USEPA
8/10/2011 describing additional study in the area of the
impoundment south of [-10
8/15/2011 Submitted Monthly Progress Report No. 21
Submitted preliminary unvalidated residential soil Follovo-/ed clectronic dat.a deliverables from the
8/26/2011 ampline data to USEPA analytical laboratory with an Excel summary
sampiing B spreadsheet on August 29, 2011
Submitted validated residential soil sampling data to
9/2/2011 USEPA '
In order to start the development of a sampling plan
. for this program, respondents need to know the
following from USEPA: (1) Is the use of passive
Submitted email to Gary Miller and Valmichael Leos SPME acceptable to USEPA for the cap monitoring
922011 requesting clarification on a potential chemical (2) Will this program be conducted as part of the
monitoring program for the TCRA armored cap TCRA AOC or RUFS UAO program, and (3) Who
will be the lead contact from USEPA for
development and approval of the TCRA chemical
monitoring program
Submitted a revised memorandum outlining data gap
9712011 issues identified in the Draft Preliminary Site
Characterization Report to reflect changes requested
by USEPA :
9/1122011 Submitted a Draft Fact Sheet for the Site to USEPA This fact sheet was requested by USEPA
for consideration
9/15/2011 Submitted Monthly Report No. 22
Submitted Draft Addendum 1 to the Sediment Received letter from Gary Mill vidin
9/19/2011 Sampling and Analysis (SAP) for additional sediment] 10/3/201 1 ecelved Tetter from Liary W1 e providing
. conditional approval of the SAP
sampling :
Submitted Draft Addendum 1 to the Tissue Sampling . . -
9/1912011 and Analysis Plan (SAP) for additional background |10/3/2011 Received letter from Gary Miller providing

catfish and crab sampling

conditional approval of the SAP




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary g::eponse from USEPA USEPA Communication Summary Notes
Date
SUbl.n med letter to USEPA .regard.mg ADCP Received letter from Gary Miller to continue
servicing issue and San Jacinto River Fleet .
Operations deployment of the acoustic doppler profiler
92172011 P 10/19/2011 and the re-deployment of the suspended
sediment sampler when water is again
flowing over the Lake Houston dam
Submitted Attachment B2 (Toxicity of Dioxin-Like
92212011 Compounds to Invertebrates, Fish, Reptiles, Birds
and Mammals) in Appendix B of the Final RUFS
Work Plan
L0401 :::i‘;:‘:ds'i\sd(dse:f,‘)";‘o: :;(;‘i't'? S?;‘;T;:ﬂf‘::‘%in Addressed conditions outlined in conditional
4 ton piing approval letter received on 10/3/2011
Sme“?ed Addendum 1 to lh‘e.Tlssue Sampling and Addressed conditions outlined in conditional
10/5/2011 Analysis Plan (SAP) for additional background X
. approval letter received on 10/3/2011
catfish and crab sampling
1011272011 Subfnmed Draft Dioxin Treatability Study Literature
Review
If a high flow event occurs, or appears likely at any
time within the next two months, then the ADCP
Received an email from Gary Miller to shall be re-installed and data collection for the
David Keith stating that after discussions current velocity and upstream sediment load studies
10/14/2011 Submitted letter to USEPA regarding Field Studies 11/10/2011 with partner agencies, the request to remove |resumed. Based on the timing of any such high flow
Issues the ADCP and discontinue data collection  Jevent during this time, a request for extension of the
for the current velocity and upstream submittal date for the Fate and Transport Model
sediment load studies is approved Study will be considered to allow sufficient time for
inclusion and evaluation of any new velocity and
sediment load data
10/17/2011 Submitted Monthly Report No. 23
Received letter from Gary Miller approving
10/19/2011 change in submittal date for the Chemical

Fate and Transport Modeling Study to

February 1, 2012




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g::;:onse from USEPA USEPA Communication Summary Notes
Date . .
Email from Jenniler Sampson With mmiegral
Consulting to Gary Miller requesting approval to
include three additional samples with percent fines of Email approval from Gary Miller to Jennifer
tonsnot1 |81 823, and 832 beadded to seven other samples |, 1 Sampson for the analysis of additional
from the Addendum 1 to the Sediment Sampling and samples as requested
Analysis (SAP) for analysis of dioxins and furans
and organic carbon
11/15/2011 Submitted Monthly Report No. 24
Prepared and submitted a meeting summary for the
11/16/2011 proposed armored cap monitoring program to
USEPA
Received and reviewed draft comments from
11/16/2011 USEPA on the draft Preliminary Site
Characterization Report (PSCR)
11/23/2011 Received and reviewed revised draft
comments from USEPA on the draft PSCR
Received and reviewed a draft letter from
1172972011 USEPA regarding comments and directives
for additional sampling on the southern
impoundment area on behalf of IP
11/2972011 Email from David Keith to Mr. Miller forwarding
technical literature on the use of sediment traps
Received and reviewed a fingerprint analysis
12/122011 on the southern impoundment area from Mr.
Miller on behalf of [P. The analysis was
prepared by Dr. Linda Broach with TCEQ
12/572011 Provided copiw' of residential soil sampling consent
forms to Mr. Miller
Provided Mr. Miller a table pairing residential soil
12/6/2011 sample identification numbers and physical street

addresses




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary g:::)onse from USEPA USEPA Communication Summary Notes
Date
Received a letter from Mr. Miller providing
conditional approval of the PSCR. The letter
further instructed the Respondents to provide
12/9/2011 ¥
a comment response matrix to USEPA for
approval, followed by submittal of the Final
PSCR
Received a letter from Mr. Miller providing
final comments and directives for additional
12/9/2011 L .
sampling in the southern impoundment area
on behalf of IP
Prepared and submitted a meeting summary for the
12/13/2011 Fate and Transport Modeling Workshop #2 to
USEPA
1271512011 Submitted Monthly Report No. 25
On behalf of International Paper, submitted Draft
Soil SAP Addendum 3, Draft Sediment SAP
12/29/2(“_‘ Addendum 2, and Draft Groundwater SAP
Addendum 1
Submitted a draft matrix summarizing the
Respondents proposed revisions to the PSCR to Received email from Mr. Miller approving .. . . . .
1/3/2012 address USEPA comments received on December 8, 1/5/2012 the proposed revisions to the PSCR Revisions will be incorporated into the Final PSCR
2011
Received approval in a phone call from Mr.
Miller on the conceptual TCRA chemical
1/5/2012 o .
monitoring approach and was directed to
develop a SAP for that program
Provided email notification to Mr. Miller that the
1/10/2012 project database had been updated and posted the
project web portal
1/17/2012 Submitted Monthly Report No. 26
Submitted the Draft Altematives Memorandum,
111972012 Draft Toxicological and Epidemiological Studies

Memorandum, and Draft Exposure Assessment
Memorandum




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Fleet operations, and provided comments on the
Draft SAP

Respondents  |Respondents
Submittal Communication Summary g::zonse from USEPA USEPA Communication Summary Notes
Date
2/1/2012 Submitted Chemical Fate and Transport Modeling
] Report on February 1,2012
Email from J. Hemandez to Respondents’
counsel forwarding draft pre-construction
2/9/2012 baseline site assessment work plan for San
Jacinto River Fleet project ("SJRF Draft
SAP™)
Submitted a letter to USEPA regarding revisions to
21412012 the RI/FS schedule
Email from J. Hernandez to Respondents'’
2/14/2012 counsel forwarding copy of USEPA letter to
San Jacinto River Fleet dated 12/1/2012
Email from J. Hemandez to Respondents’
2/15/2012 counsel regarding deadline for comments on
the SJRF Draft SAP
2/15/2012 Submitted Monthly Report No. 27
Submitted Final Preliminary Site Characterization
2/28/2012
820 Report on February 28, 2012
Received comments from Mr. Miller on:
1) Draft Addendum 1 to the Groundwater
Study Sampling and Analysis Plan for
Additional Sampling South of Interstate
Highway 10
3njon 2) Draft Addendum 2 to the Sediment
Sampling and Analysis Plan for Additional
Sampling South of Interstate Highway 10
3) Draft Addendum 3 to the Soil Sampling
and Analysis Plan for Additional Sampling
South of Interstate Highway 10
Submitted a letter to USEPA regarding the
3/8/2012 Respondents’ concerns about the San Jacinto River




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Communication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
Submitted Draft Baseline Ecological Risk
3/1512012 Assessment on March 15, 2012
3/152012 Submitted Monthly Report No. 28
Received approval on the Soil Sampling and
Analysis Plan (SAP) Addendum 3, Sediment
Submitted Soil SAP Addendum 3, Sediment SAP SAP Addendum 2, and Groundwater SAP
4/2/2012 Addendum 2, and Groundwater SAP Addendum 1 to |[4/11/2012 Addendum 1 from USEPA by letter and
USEPA email from Gary Miller
Submitted cover letter and Revised Schedule for Received approval on the Revised RI/FS
4/5/2012 RUFS deliverables to USEPA 4/11/2012 Schedule from USEPA by email from Gary
Miller
4/16/2012 Submitted Monthly Report No. 29
Received approval with modifications on the
4/16/2012 Submitted Draft Sampling and Analysis Plan (SAP) 5/9/2012 Draft SAP: Time Critical Removal Action
for the TCRA Cap Porewater Assessment (TCRA) Cap Porewater Assessment on May
9,.2012
Received comments from Gary Miller on the
. Draft Exposure Assessment Memorandum  |Received clarification on comments regarding the
4/24/2012 (EA) and the Draft Toxicological and EA and TES Memos from USEPA by email to the
Epidemiological Studies (TES) Respondents’ Project Coordinator on May 10, 2012
Memorandum
Email from J. Hernandez to Respondents'
5/1/2012 counsel regarding SJRF Draft SAP currently
under USEPA review
Received comments from USEPA on the
5/8/2012 Draft Chemical Fate and Transport
Modeling Study
5/15/2012 Submitted Monthly Report No. 30
Emails from J. Hemmandez to Respondents’
$/16/2012 counsel providing comments to the SJRF
Draft SAP from NOAA, TCEQ, and the
Harris County Pollution Control Services
52212012 Submitted Sampling and Analysis Plan (SAP) for the

TCRA Cap Porewater Assessment




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  |Respondents
Submittal Communication Summary l;:::onse from USEPA USEPA Communication Summary Notes
Date
Submitted Final Exposure Assessment Memorandum
5/22/2012 and Final Toxilogical and Epidemiological Studies
Memorandum to USEPA
Received additional comments from USEPA
6/6/2012 on the Draft Chemical Fate and Transport
Modeling Study
Received copy of 6/12/2012 correspondence
6/12/2012 from USEPA to SJRF providing USEPA's
comments to the SJRF Draft SAP
Provided USEPA a letter regarding the installation of
two additional Performance Reference Compound
samplers in the TCRA Cap Porewater Assessment
6/13/2012 . . . . .
implementation to provide an intermediate check on
equilibrium conditions between the samplers and cap
porewater on June 13,2012
6/15/2012 Provided USEPA a letter and updated RI/FS schedule
on June 15, 2012
6/15/2012 Submitted Monthly Report No. 31
Received comments from USEPA on the
6/22/2012 Draft Baseline Ecological Risk Assessment
Provided USEPA a letter outlining a process to
resolve comments from USEPA on the draft BERA, . .
7/10/2012 and requested the draft final BERA be submitted on 7/1772012 Received approval letter from G. Miller
. August 22,2012
7/16/2012

Submitted Monthly Report No. 32




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Respondents

Submittal Communication Summary g::zonse from USEPA USEPA Communication Summary Notes
Date
Received clarification on modifications requested by
USEPA on the Draft Final Chemical Fate and
Transport Modeling Report by email from Gary
Received approval of the Draft Final Miller on September 25, 2012, co-nducted additional
Chemical Fate & Transport on Sentember analyses, and prepared and submitted the final report
Submitted Draft Final Chemical Fate and Transport emmical Fa anspo <P to USEPA on October 11, 2012. Mr. Miller agreed
7/18/2012 . 9/1312012 13, 2012, with requirements to address . . X
Modeling Study » . to extending the submittal due date on the Final Fate
additional comments for the final report in . .
and Transport Modeling Report to allow time for the
the approval letter . .
Respondents to conduct additional evaluations
requested by EPA in the approval letter in a phone
call with the Respondents Project Coordinator on
October 3, 2012.
8/13/2012 Received cor!unems frorfl USEPA on the
Draft Remedial Alternatives Memorandum -
Provided email notification to Mr. Miller that the
8/15/2012 project database had been updated and posted to the
project web portal
8/15/2012 Submitted Monthly Report No. 33
The approval letter provided by USEPA was date
) stamped February 7, 2013; however it was not
8/22/2012 Submitted Draft Final Baseline Ecological Risk 212672013 Received conditional approval of Draft Final [transmitted to the Respondents until February 26,
Assessment Baseline Ecological Risk Assessment 2013. The approval letter included comments and
directives from USEPA that require additional
revisions be made in the final report.
Received approval of the Draft Final
. . . . Remedial Alternatives Memorandum on
9/11/2012 Submitted Draft Final Remedial Alternative 11/1472012 November 14, 2012, with requirements to
Memorandum .
address additional comments for the report
in the approval letter
9/17/2012 Submitted Monthly Report No. 34
Received approval letter from G. Miller for
107472012 TES Memorandum
Received approval letter from G. Miller for
10472012 the EA Memorandum
Provided email notification to Mr. Miller that the .
10/4/2012 project database had been updated and posted to the Included validated Armored Cap Porewater

project web portal

Assessment Data




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

10/1172012

Submitted the Final Chemical Fate and Transport
Modeling Report to USEPA

10/15/2012

Submitted Monthly Report No. 35

10/19/2012

On behalf of [P, provided USEPA with boring logs
on the three South Impoundment monitoring wells,
water table levels, and well construction information

10/30/2012

Provided USEPA a draft summary presentation of
the armored cap porewater monitoring evaluation and
results to use in a planned community meeting

117142012

Provided USEPA a letter confirming that delivery of
the draft RI Report and BHHRA on December 5,
2012 was approved, and providing an updated RI/FS
schedule reflecting that change, and other associated
changes in the Feasibility Study schedule that were
made to maintain the overall project schedule

12/6/2012

Received email approval from Gary Miller
that the November 2012 RI/FS schedule was
approved as presented

11/14/2012 -

Received approval of the Draft Final
Remedial Alternatives Memorandum on
November 14, 2012, with requirements to
address additional comments for the report
in the approval letter

11/15/2012

Submitted Monthly Report No. 36

12/3/2012

Submitted Final Remedial Alternatives Memorandum
to USEPA

12/5/2012

Submitted Draft Remedial Investigation Report and
Draft Baseline Human Health Risk Assessment to
USEPA. Also submitted five field sampling reports
including:

* Field Sampling Report: 2011 - 2012 Sediment
Study

« Field Sampling Report: 2011 Tissue Study

« Field Sampling Report: 2012 Soil Study

« Field Sampling Report: TCRA Cap Porewater
Assessment

« Field Sampling Report Addendum 1 Groundwater
Study

372512013

Received conditional approval of the Draft
Baseline Human Health Risk Assessment

12/172012

Submitted Monthly Report No. 37




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents
Submittal Commurication Summary g:::onse from USEPA USEPA Communication Summary Notes
Date
Respondents submitted their comments on the
1122013 Revised San Jacinto River Fleet Draft Sampling and
Analysis Plan, via email, to USEPA
1/15/2013 Submitted Monthly Report No. 38
2/15/2013 Submitted Monthly Report No. 39
The approval letter provided by USEPA was date
stamped February 7, 2013; however it was not
20612013 Received conditional approval of the Draft  |transmitted to the Respondents until February 26,
Final Baseline Ecological Risk Assessment |[2013. The approval letter included comments and
directives from USEPA that require additional
revisions be made in the final report.
3/15/2013 Submitted Monthly Report No. 40
Received conditional approval of the Draft -
Baseline Human Health Risk Assessment
312512013 (BHHRA) by email on March 25, 2013,
followed by regular mail on March 28, 2013.
Sent an email to USEPA to.obtain clarification on .
USEPA comments number 4 and 8 on the Draft . L
31202013 BERA. Additional email correspondence between ::ts:f gn:i: ":’3:{;:25?;“; :;Enip""de“‘s
the Respondents and USEPA related to these & ’
comments occurred on April 10,2013.
Respondents submitted a letter to USEPA explaining
4/1/2013 the nature of the possible delays regarding the
November 2012 RI/FS Schedule.
Received conditional approval of the Draft
4/4/2013 Remedial Investigation (RI) Report by email
on April 4, 2013, followed by regular mail
on April 8,2013. .
On behalf of IP, submitted the Draft Groundwater
4412013 Sampling and Analysis Plan (SAP) Addendum 2 for 42312013 Received conditional approval of the

additional groundwater investigations in the area
south of I-10. -

Groundwater SAP Addendum 2.




Table 1

Summary of Agency Communication
-|San Jacinto River Waste Pits Superfund Site

Respondents |Respondents )
Submittal Communication Summary g::eponse from USEPA USEPA Communication Summary Notes
Date
Respondents provided written notice required under
Paragraph 92 with respect to possible delays in the
4/8/2013 . . .
performance of certain actions set forth in the
approved November 2012 RI/FS Schedule.
Sent an email to USEPA to follow up on . -
4/10/2013 correspondence related to USEPA comments number :: tseipgn:i;u:::ﬁ‘:f::g"i:fn;&;mndms
4and 8 on the Draft BERA. & '
Sent an email to USEPA to obtain clarification on the . -
4/10/2013 USEPA Guidance on the classification of Principal .USE.PA is currently considering the Respondents
Threat Waste. 1nquiry- ’
Provided an email to USEPA requesting a meeting be
4/12/2013 conducted on April 24,2013 to discuss USEPA
comment 38 on the Draft RI Report.
4/15/2013 Submitted Monthly Report No. 41.
Submitted proposed revised RIFS schedule to Received email approval of proposed revised
41262013 USEPA. 3/14/2013 RI/FS Schedule from USEPA
Submitted Final Groundwater SAP Addendum 2 to
412912013 the USEPA.
Submitted Final Baseline Ecological Risk
3/6/2013 Assessment to USEPA.
Submitted letter to USEPA providing an evaluation
5/14/2013 of the potential classification of Principal Threat

Waste at the Site.




San Jacinto River Wastepits Superfund Site RI/FS

Revised April 2013

ID  Task Name Duration Start Finish . fAstQuarer . 2ndQuarter . BrdQuarter i’ 4thQuarter AstQuarter 2nd Quarter = 3rd Quarter ___4th Quarter 1st Quarter
| | Nov Dec | Jan Feb Mar Apr May Jun  Jul Aug Sep Oct Nov Dec Jan Feb Mar | Apr May Jun Jul Aug Sep Ot | Nov | Dec | Jan Feb
1 Post Site Characterization Report Deliverables 560 days 1219111 1/30/14) [ . ; —
2 Exposure Assessment (EA) Memorandum 125 days 1219111 5131112, | |
3 Submit Draft of EA Memo 30 days 12/9/11 119/12] | | |
4 Agency Review 60 days 1/20/12 4121 2| | | | 1
5 Final EA Memorandum Submitted 20 days 4/13/12 5/10/12] ‘ | |
6 EPA Approval of EA Memorandum 15 days 5/11112 5/31/12, | | |
7 | |
8 Toxicological and Ep g (TES) 207 days 12/9/111 9/24/12 od | : ‘
9 Submit Draft of TES Memo 30 days 12/9/11 119112 | |
10 Agency Review 60 days 1/20/12 4/12/12 | |
11 Final TES Memorandum Submitted 20 days 413/12 5/10/12,
12 EPA Approval of TES Memorandum 15 days 5111112 5/31/12, - | |
13 | | |
14 South Impoundment Investigation Phase Il 167 days 12191 713012 ‘ | | |
|15 Submittal of Draft Soil, GW and Sediment SAP Addenda 15 days 12/9111 12/29/11 | | | |
16 Agency Review and comments on SAP Addenda 45 days 12/30/11 31/12 | i | |
17 Prepare Draft Final SAP Addenda 22 days 3/2112 4/2/12 | | | ‘ |
18 EPA Review and Approval of SAP Addenda 7 days 4/3/12 4/1112 | | | |
19 Field Sampling Phase Il 34 days 412112 5/29/12 | | | | ‘
20 Sample analysis, data validation and data management 44 days 5/30/12 7/30112 } |
2 | 1
22 Cap Porewater Study 136 days anen2 924112 ‘ ‘ ‘
23 Submitttal of Draft Cap Porewater Study SAP/FSP 21 days 3119112 4/16/12 | |
24 Agency Review and comments on SAP/FSP 15 days 417112 57112 | |
25 Prepare Draft Final SAP/FSP 15 days 5/8/12 5/28/12! ‘ |
26 EPA Review and Approval of SAP/FSP Addenda 11 days 5/29/12 6/12/12 ‘ |
27 Field Sampling 30 days 6/13/12 7124112 | |
28 Sample analysis, data validation and data management 44 days 7125112 9/24/12! |
29 |
30 Baseline Human Health Risk Assessment BHHRA Report 242 days 6/14/12 5117113 . ‘' |
31 Evaluate South Impoundment Data 20 days 713112 8/27/12 — | |
32 Prepare Draft of BHHRA Report 125 days 6/14/12 12/5112 |
33 Submit Draft BHHRA Report 0 days 12/5112 12/5/12‘ 12/5
34 EPA Review and Conditional Approval of Draft BHHRA Report 78 days 12/6/12 3/25/13| |
35 Final BHHRA Report Preparation and Submittal 36 days 3/29/13 5/17/13 |
36
37 Baseline Ecological Risk A (BERA) Report 356 days 12/23111 5/3113 .
38 Submit Draft of BERA Report 60 days 12/23/11 3115/12| e —————
39 Agency Review 71 days 3116112 6/22/12| —h
40 Draft Final BERA Report Preparation and Submittal 43 days 6/25/12 822112 \
41 EPA Review and Conditional Approval of Draft Final BERA Report 134 days 8/23112 2/26/13|
42 Final BERA Report Preparation and Submittal 48 days 2/27113 5I3/13;
43
44 Remedial Investigation (RI) Report 283 days 4118112 51713 L v
45 Evaluate Armored Cap Data for Report 20 days 9/25/12 10/22/12)|
46 Prepare Draft of RI Report 166 days 4/18/12 12/5/12|
47 Submit Draft RI Report 0 days 12/5/12 12/5/12 1215
48 EPA Review and Conditional Approval of Draft Rl Report 86 days 12/6/12 4/4/1Sj
49 Final Rl Report Preparation and Submittal 31 days 4/5113 5/17/13|
50 |
51 South Imp d Gr SAP A 2 ation and 0 days 4/413 4/4/13| 4/4
Reporting .l
52 To be determined 0 days 4/4/13 4/4/13| * 44
53 |
54 Remedial Alternatives Memorandum 257 days 12/9111 12/3112] L "o
55 Submit Draft of RA Memorandum 30 days 12/9/11 1/19/12|
56 Agency Review 147 days 1120112 8/13/12) —_—h |
5% Prepare and Submit Draft Final RA Memoranducm 20 days 8/15/12 911/12| e |
58 EPA Review and Conditional Approval of Draft Final RA Memorandum 15 days 10/25/12 11/14/12| | Lh |
< 59 Final RA Report Memorandum and Submittal 13 days 1115112 12/3/12; |
60 |
61 Feasibility Study (FS) Report 184 days 5120113 113011 4J —
62 Prepare and Submit Draft FS Report 45 days 5/20113 7119113,
63 Agency Review 30 days 712213 8/30/13| [ |
64 Prepare and Submit Final Interim FS Report 26 days 9/2/13 10/7/13] |
65 EPA Approval of Final Interim FS Report 10 days 10/8/13 10121113, | L ‘
66 EPA Prepares "Proposed Plan" 22 days 10/22/13 11/20/13] | ‘
67 EPA Accepts Public Comment on Proposed Plan 23 days 11/21113 12/23/11 34‘ | | hti
68 EPA Provides Comments to Respondents 4 days 12/24113 12/27/13| |
69 Prepare and Submit Final FS Report 24 days 12/30/13 1/30/14 | | —
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